

EDU-VET

**Research and Development Conference
17th- 19th of November 2020**

Project Number: 2019-1-DE02-KA202-006068



EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

What's laying ahead of us? – Next steps

-1-



EDU-VET

What's laying ahead of us? - Next steps

EDU-VET – Research and Development Conference

Online Project Meeting 17th to 19th of November 2020

Project Number: 2019-1-DE02-KA202-006068

Next steps – Summary

-3-

Please have a closer look into the workplan to get further details for next project activities and its deadlines!

IO1:

- Completing survey study
- Analyse results of survey study and specific research results of IK
- Writing Summary Research Report
- Correction and translation of Summary Research Report
- Creation of flipbook

IO2:

- Development of EDU-VET Curriculum

IO3:

- Creation of interactive tasks for online and classroom scenarios

IO4:

- Distribution of book chapters to project partners
- Writing book chapter

IO5:

- Searching for best-practices/ metal companies



Next steps – Workplan

In general/ dissemination activities:

Tasks	Who	Deadline	UPB (P1)	IK (P2)	BKBW (P3)	LMC (P4)	CIFP (P5)	SBOEG (P6)
Dissemination activities/ Organisational activities								
Dissemination activities (providing newsletter, social media etc.) -Social Media Facebook: see social media roster	UPB, BKBW, LMC, CIP, SBOEG	Continuously		Not necessary				
Providing project website with new information, posts etc.	UPB	Continuously		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
PROM-Tool (You have to provide evidence about the working days with your timesheets) http://eduproject.eu/prom/login.php	All partners	Every month						
All partners create Local Working Groups (LWG) with 5 to 6 persons. The first LWG Meeting can start immediately (Please think about participant list and some pictures) →At least 6 LWG Meetings	BKBW, LMC, CIP, SBOEG	Every 4 months	Not necessary	Not necessary				
Creation of 2 nd Newsletter (Information about results if IO1 and first insights into IO2 and IO3; Online Project Meeting) and send it to partners	UPB	Until 20/11/2020		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Translation of 2 nd Newsletter in national language and send it back to UPB or upload it on our NexCloud project folder	UPB, BKBW, CIP, SBOEG	Until end of November 2020		Not necessary		Not necessary		
Providing of 2 nd Newsletter to VET staff, learners or other interested persons	UPB, BKBW, LMC, CIP, SBOEG	Until end of November 2020		Not necessary				
Creation of 2 nd Flyer (Information about results if IO1 and first insights into IO2 and IO3; Online Project Meeting) and send it to partners	UPB	Until 20/11/2020		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Translation of 2 nd Flyer in national language and send it back to UPB or upload it on our NexCloud project folder	UPB, BKBW, CIP, SBOEG	Until end of November 2020		Not necessary		Not necessary		
Providing of 2 nd Flyer to VET staff, learners or other interested persons	UPB, BKBW, LMC, CIP, SBOEG	Until end of November 2020		Not necessary				

Next steps – Workplan

-5-

IO1:

3.11) <u>Selection of questionnaire participants</u>	UPB, BKBW, LMC, CIFP, SBEOG	15/07/2020	✓	Not necessary	✓	✓	✓	✓
3.12) Completing questionnaire with at least 100 participants	UPB, BKBW, LMC, CIFP, SBEOG	End of August/ Beginning of Sep 2020	✓	Not necessary			✓	
3.13) Compiling data of the partners	UPB	Until middle of November 2020		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
4) Writing of the research report (UPB)	UPB	Until end of November 2020		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
4.1) Correction of English research Report (LMC)	LMC	31/12/2020	Not necessary	Not necessary	Not necessary		Not necessary	Not necessary
5) Translations of the research report into native languages	UPB, BKBW, CIFP, SBEOG	31/01/2021		Not necessary		Not necessary		
6) Creation of the flipbook on the basis of the translations of the research report and integration on the website (IK)	IK	31/01/2020	Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
7) Update website with results of IO1 (UPB)	UPB	30/11/2020		Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Desktop Research (IK)	IK	Until middle of	Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
1) Desktop Research Report								
2) Field-Based Research		November 2020						
2.1) 4 interviews with learners								
2.2) 4 interviews with blended learning experts								

Next steps – Workplan

-6-

IO2:

IO2: Technical Education Curriculum for metal industry (leading partner: BKBW)	All partners	01/10/2019 to 01/12/2020							
Design of the learning outcome matrix and send it to partners	UPB	31/07/2020	✓	Not necessary	Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Design of curriculum framework and send it to partners	UPB	31/07/2020	✓	Not necessary	Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Completing Learning Outcome Matrices and send it to UPB	UPB, BKBW, LMC, CIFP, SBEOG	End of September 2020	✓	Not necessary	✓	✓	✓	✓	✓
Matching Curriculum with existing <u>sullabi</u> in partner countries - Writing a report on this (max. 5 pages; orientation on Curricular Framework and completed LOMs; Framework will send by UPB end of June 2020)	BKBW, LMC, CIFP, SBEOG	15/12/2020	Not necessary	Not necessary					
Development of Curriculum - UPB and BKBW will write a report on the curriculum and create a paper brochure	UPB, BKBW	31/01/2021		Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
IO3: Online courses for Technical education in metal industry	UPB, BKBW, LMC, CIFP, SBEOG	01/02/2020 to 30/09/2021		Not necessary					

Next steps – Workplan

-7-

IO3:

IO3: Online courses for Technical education in metal industry	UPB, BKBW, LMC, CIFP, SBOEG	01/02/2020 to 30/09/2021		Not necessary				
Start with content development for learning units	BKBW, LMC,	Start from beginning of		Not necessary				
	CIFP, SBOEG	January 2020						
Creating online tasks via H5P (examples on NextCloud and website) - Development of interactive tasks via H5P (Examples can already be found on H5P) H5P account: Accountname: eduvet@gmx.de Password: 20eduvet19	UPB, BKBW, LMC, CIFP, SBOEG	Until end of December 2020		Not necessary				
1) Creation of online tasks via H5P (testing phase; creation of the prototypes on H5P)	UPB, BKBW, LMC, CIFP, SBOEG	until end of September 2020	✓	Not necessary	✓			
2) Creation of real tasks at Moodle (BKBW and UPB will also give an introduction) Creation of courses - Development of content design - Development of task design - Development of interactive tasks - Development of quizzes, questionnaires - Development of video and audio design etc.	UPB, BKBW, LMC, CIFP, SBOEG	Until end of May 2021		Not necessary				
Content design	IK	Until end of August 2021	Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
The schools will also provide partner and introduction videos	BKBW, LMC, CIFP, SBOEG	Until end of August 2021	Not necessary	Not necessary				

Next steps – Workplan

IO4:

IO4: Handbook and Guidelines for teachers		01/12/2020 to 31/10/2021						
Determination of the book structure and distribution of the chapters to the partners	SBEOG, UPB	Until middle of December 2020		Not necessary	Not necessary	Not necessary	Not necessary	
Writing of book chapters and send completed chapters to UPB	All partners	Until middle of May 2021						
Matching of all book chapters	SBEOG, UPB	Until end of May 2021		Not necessary	Not necessary	Not necessary	Not necessary	
Correction of English version	LMC	Until end of June 2021	Not necessary	Not necessary	Not necessary		Not necessary	Not necessary
Translation of book in national language	UPB, BKBW, IK, CIFP, SBEOG	Until end of August 2021				Not necessary		
General book layout and setting of the book in InDesign	IK	Until end of September 2021	Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
Developing a framework regarding the guideline concept for teachers	SBEOG, UPB	Until end of January 2021		Not necessary	Not necessary	Not necessary	Not necessary	
Writing of guideline concept for teachers (based on book chapters) and send it to UPB	All partners	Until end of July 2021						
Matching the guideline concept	SBEOG, UPB	Until middle of August 2021		Not necessary	Not necessary	Not necessary	Not necessary	
Correction of English version	LMC	Until end of September 2021	Not necessary	Not necessary	Not necessary		Not necessary	Not necessary
Translation of guideline concept in national language	UPB, BKBW, IK, CIFP, SBEOG	Until end of October 2021				Not necessary		

Next steps – Workplan

-9-

IO5:

IO5: Showcases of best practices		01/01/2020 to 30/09/2021						
Technical implementation and development of technical infrastructure of Online Observatory	IK	Until middle of December 2020	Not necessary		Not necessary	Not necessary	Not necessary	Not necessary
Creation of criteria setting for Online Observatory	UPB, CIFP	Until end of May 2020	✓	Not necessary	Not necessary	Not necessary	✓	Not necessary
Provide guidelines to partner by UPB (until end of June 2020) Further information will follow until end of June 2020	UPB	Until end of June 2020	✓	Not necessary	Not necessary	Not necessary	Not necessary	Not necessary
Searching for best-practices (metal companies) which can be presented on Online Observatory - Each partner should acquire about 5 to 6 companies - Companies should fill in the guideline and answer the questions (until May 2021).	UPB, BKBW, LMC, CIFP, SBEOG	Until May 2021		Not necessary				
The completed profiles of companies should be sent back UPB (until May 2021).	UPB, BKBW, LMC, CIFP, SBEOG	Until May 2021		Not necessary				
Translation of Business profiles of companies from national language in English (until May 2021)	UPB, BKBW, LMC, CIFP, SBEOG	Until May 2021		Not necessary				

Next steps – Workplan

-10-

IO6:

IO6: Policy Paper IO6 has not been started yet. Further information will follow!	01/01/2021 to 31/10/2021								
--	--------------------------------	--	--	--	--	--	--	--	--



Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

<http://wiwi.uni-paderborn.de/departments/wirtschaftspaedagogik-prof-beutner/>