



EDU-VET

EDU-VET – 4th Steering Committee Meeting:

Online via Zoom

1st of September 2021, 4p.m. to 6p.m.

- Project Title:** E-Learning, Digitisation and Units for Learning at VET schools – Creating online Learning Environments in Technical Education for European metal industry
- Acronym:** EDU-VET
- Reference number:** **2019-1-DE02-KA202-006068**
- Project partners:**
- P1 University Paderborn (UPB), DE
 - P2 Ingenious Knowledge GmbH (IK), DE
 - P3 Berufskolleg Bocholt-West (BKBW), DE
 - P4 Lancaster and Morecambe College (LMC), UK
 - P5 Centro Integrado de Formación Profesional Someso (CIFP), ES
 - P6 Stichting BE Oost-Gelderland (SBEOG), NL
- Host:** *University Paderborn, Chair Business and Human Resource Education II*
- Venue:** *Online via Zoom*

These meeting minutes include the main statements from the EDU-VET 4th Steering Committee - Meeting. This Steering Committee Meeting was held online via Zoom on 01/09/2021 from 4p.m. to 6p.m. The results are fixed in these minutes.

Agenda:

1) Extension of project duration

1.1) Addendum for Grant Agreement

1.1) Further project work under corona conditions

2) Project Timeline

2.1) Current status of IOs

2.2) Transnational meetings

2.3) Multiplier Events

1) Extension of project duration

Due to the Corona crisis Marc explains, that the National Agency has confirmed an extension of the project duration. The Addendum for Grant Agreement was confirmed by NA on 10th of August 2020. Following the duration of the project will run until 31/03/2022 (31 months).

Concerning further project work under corona conditions following aspects will be pointed out:

- Meetings can be held online:
 - Local Working Group Meetings
 - Transnational Meetings
 - Multiplier Events
 - Interviews with best practices concerning IO5

The holding of online project meetings will be confirmed by NA on 08th of July 2020.

2) Project Timeline

According to the project timeline the Steering Committee talks about the current status of the IOs and the transnational meetings.

Current status of IOs

All activities within the IOs are on track. IO6 does not started yet, but will starts soon. The following graphic shows the durations of the several IOs and the currents status:



Additionally, the Steering Committee decides to adjust the project timeline according to the extension of the project duration. Therefore, all timelines were modified by the coordinator.

Transnational meetings

Due to the Corona situation, all meetings have to be conducted online. Therefore, the Steering Committee plans to hold the 4th Transnational meeting in July 2021 also online via Zoom. Moreover all other face-to-face project meetings (e.g. Local working groups, interviews...) will be conducted online. Because of this, all timelines with regard to the transnational meeting dates were modified by the coordinator.

Multiplier Events

Due to the Corona situation, all 4 Multiplier Events have to be conducted online. Therefore, the Steering Committee plans to hold them between October 2021 to February 2022 also online via Zoom.

In summary, the project work and activities are on track and, despite Corona, are progressing very well. Due to the situation, the committee has decided to conduct online team meetings at regular intervals, at least once a month.