



EDU-VET

EDU-VET – 5th Steering Committee Meeting:

Berufskolleg Bocholt-West, GER

23rd of March 2022, 5p.m. to 6p.m.

- Project Title:** E-Learning, Digitisation and Units for Learning at VET schools – Creating online Learning Environments in Technical Education for European metal industry
- Acronym:** EDU-VET
- Reference number:** **2019-1-DE02-KA202-006068**
- Project partners:**
- P1 University Paderborn (UPB), DE
 - P2 Ingenious Knowledge GmbH (IK), DE
 - P3 Berufskolleg Bocholt-West (BKBW), DE
 - P4 Lancaster and Morecambe College (LMC), UK
 - P5 Centro Integrado de Formación Profesional Someso (CIFP), ES
 - P6 Stichting BE Oost-Gelderland (SBEOG), NL
- Host:** *Berufskolleg Bocholt-West, Germany*
- Venue:** *Schwanenstraße 19-21, 46399 Bocholt, Germany*

These meeting minutes include the main statements from the EDU-VET 5th Steering Committee - Meeting. This Steering Committee Meeting was held on 23/03/2022 from 5p.m. to 6p.m. The results are fixed in these minutes.

Agenda:

1) Extension of project duration

1.1) Addendum for Grant Agreement

1.1) Further project work under corona conditions

2) Project Timeline

2.1) Current status of IOs

2.2) Multiplier Events

2.3) End of project

1) Extension of project duration

Due to the Corona crisis Marc explains, that the National Agency has confirmed an extension of the project duration. The Addendum for Grant Agreement was confirmed by NA on 10th of August 2020. Following the duration of the project will run until 31/03/2022 (31 months).

Concerning further project work under corona conditions following aspects will be pointed out:

- Meetings can be held online:
 - Local Working Group Meetings
 - Transnational Meetings
 - Multiplier Events

The holding of online project meetings will be confirmed by NA on 08th of July 2020.

2) Project Timeline

According to the project timeline the Steering Committee talks about the current status of the IOs and the transnational meetings.

Current status of IOs

All activities within the IOs are on track. The following graphic shows the durations of the several IOs and the current status:



The infographic displays six project milestones (IO1 to IO6) with their respective leading organizations and durations. Each milestone is accompanied by a status label: 'Done' (green) or 'Ongoing' (orange).

- IO1: Summary Research Report** **Done**
 - Leading Organisation: UPB
 - Duration: 01/09/2019 to 01/09/2020
- IO2: Technical Education Curriculum for metal industry** **Done**
 - Leading Organisation: Berufskolleg Bocholt-West
 - Duration: 01/10/2019 to 01/12/2020
- IO3: Online Courses for Technical education in metal industry** **Done**
 - Leading Organisation: Ingenious Knowledge GmbH
 - Duration: 01/02/2020 to 30/09/2021
- IO4: Handbook and Guidelines for teachers** **Ongoing**
 - Leading Organisation: Stichting BVE Oost-Gelderland
 - Duration: 01/12/2020 to 31/10/2021
- IO5: Showcases of best practice in eLearning at VET Schools** **Ongoing**
 - Leading Organisation: Centro Integrado de Formación Profesional Someso
 - Duration: 01/01/2020 to 30/09/2021
- IO6: EDU-VET - Policy Paper with recommendations to policy makers** **Ongoing**
 - Leading Organisation: Lancaster and Morecambe College
 - Duration: 01/01/2021 to 31/10/2021

Additionally, the Steering Committee decides to adjust the project timeline according to the extension of the project duration. Therefore, all timelines were modified by the coordinator.

Multiplier Events

Due to the Corona situation, all 4 Multiplier Events have to be conducted online. Therefore, the Steering Committee plans to hold them between October 2021 to February 2022 also online via Zoom. Some Multiplier events were even held in person in compliance to the Corona regulations.

End of project

The project will end on 31/03/2022. All project tasks must be completed by then. In addition, the partners must have sent all administrative tasks such as timesheets, contracts, etc. to UPB.

In summary, the project work and activities are on track and, despite Corona, are progressing very well. The Steering Committee does not see any risks with regard to the project end.