

EDU-VET

**Research and Development Conference
17th- 19th of November 2020**

Project Number: 2019-1-DE02-KA202-006068




EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

Current status of project activities – University of Paderborn

-1-



EDU-VET

Current status of project activities – University of Paderborn

EDU-VET – Research and Development Conference

Online Project Meeting 17th to 19th of November 2020

Project Number: 2019-1-DE02-KA202-006068



Current status of IO1 (UPB)

-3-

IO1: Summary Research Report

Part 1: Desktop Research: Done ✓

- Research Report (per partner) ✓

Part 2: Field-based Research: Done ✓

- Interviews (4 partners) ✓
- Questionnaire (100 participants per partner; Online Survey) ✓

Writing Summary Pedagogic Research Report: In progress

- Analysis of survey results
- Analysis of research results of IK
- Translations of Research Report into German languages



Current status of IO2 (UPB)

-4-

IO2: Technical Education Curriculum for metal industry

Developing Curricular Framework: Done ✓

- 1) Learning Outcome Matrix ✓
- 2) Modules for the VET training measures ✓
- 3) Overview of the tasks (H5P) ✓

Matching Learning Outcome Matrices: Done ✓

Development of Curriculum: In progress

- UPB and BKBW will write a report on the curriculum and create a paper brochure



Current status of IO3 (UPB)

IO3: Online Courses for Technical education in metal industry

Creation of learning units (for online and classroom scenarios): In progress

- Development of content design
- Development of task design
- Development of interactive tasks
- Development of quizzes, questionnaires
- Development of video and audio design etc.

Creation of H5P and Moodle tasks: In progress

- Creation of online tasks via H5P (testing phase; creation of the prototypes on H5P)
- Creation of real tasks at Moodle (There will be an additional online meeting)



Current status of IO4 (UPB)

-6-

IO4: Handbook and Guidelines for teachers

- Start: 01/12/2020
- The Project Work Plan provides more details concerning next steps and activities for IO4



Current status of IO5 (UPB)

-7-

IO5: Showcases of best practice in eLearning at VET Schools

Creation of criteria setting for Online Observatory: Done ✓

Provide guidelines to partner: Done ✓

Translation of Business Profile in German language: Done ✓

Searching for best-practices (metal companies) which can be presented on Online Observatory: In progress



Current status – Dissemination activities (UPB)

- Posts on EDU-VET Facebook
- Posts on EDU-VET website
- Posts on website of University
- Development of 2nd Newsletter
- Development of 2nd flyer
- Writing of Online Article





Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

[http://wiwi.uni-paderborn.de/department5/
wirtschaftspaedagogik-prof-beutner/](http://wiwi.uni-paderborn.de/department5/wirtschaftspaedagogik-prof-beutner/)