


EDU-VET
Steering Committee - Meeting
18th of November 2020, 3p.m. to 5p.m.
Project Number: 2019-1-DE02-KA202-006068



EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

2nd Steering Committee - Meeting



EDU-VET

2nd Steering Committee - Meeting

EDU-VET – Steering Committee Meeting

18th of November 2020, 3p.m to 5p.m. CET

Project Number: 2019-1-DE02-KA202-006068

Agenda

- 1) Extension of project duration**
 - 1) Addendum for Grant Agreement**
 - 2) Further project work under corona conditions**
- 2) Project Timeline**
 - 1) Current status of IOs**
 - 2) Transnational meetings**
- 3) 2nd Interim Report on 31/10/2020**

Extension of project duration

-4-

Extension of project duration:

- Due to the current Corona situation the EDU-VET project will be extended.
- The duration of the project will run until **31/03/2022**.
- Addendum for Grant Agreement: Confirmed by NA on 10th of August 2020

Project duration: 01/09/2019 to 31/03/2022 (31 months)

Extension of project duration

-5-

Further project work under Corona conditions:

- Meetings can be held online:
 - Local Working Group Meetings
 - Transnational Meetings
 - Interviews concerning field-based research
 - Interviews with best-practices concerning IO5

- Confirmation by NA on 08th of July 2020


Current status of IOs

-6-

- **IO1: Summary Research Report** Ongoing
 - Leading Organisation: UPB
 - Duration: 01/09/2019 to 01/09/2020
- **IO2: Technical Education Curriculum for metal industry** Ongoing
 - Leading Organisation: Berufskolleg Bocholt-West
 - Duration: 01/10/2019 to 01/12/2020
- **IO3: Online Courses for Technical education in metal industry** Ongoing
 - Leading Organisation: Ingenious Knowledge GmbH
 - Duration: 01/02/2020 to 30/09/2021
- **IO4: Handbook and Guidelines for teachers** Starts soon
 - Leading Organisation: Stichting BVE Oost-Gelderland
 - Duration: 01/12/2020 to 31/10/2021
- **IO5: Showcases of best practice in eLearning at VET Schools** Ongoing
 - Leading Organisation: Centro Integrado de Formación Profesional Someso
 - Duration: 01/01/2020 to 30/09/2021
- **IO6: EDU-VET - Policy Paper with recommendations to policy makers** Starts soon
 - Leading Organisation: Lancaster and Morecambe College
 - Duration: 01/01/2021 to 31/10/2021

Project timeline – IOs


-7-



Due to the project extension, the project timeline still needs to be adjusted!



Project timeline – Project Meetings



Due to the project extension, the project timeline still needs to be adjusted!

Due to the Corona situation, all meetings have to be conducted online!

2nd Interim Report

-9-

2nd Interim Report on 31/10/2020:

- The 2nd Interim Report is successfully submitted to NA
- Contents:
 - Insights into running activities concerning IO2 and IO3 (e.g. matched LOMs...)
 - Dissemination activities
 - Financial and administrative parts
 - Announcement of EDU-VET Online Meeting



Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

[http://wiwi.uni-paderborn.de/department5/
wirtschaftspaedagogik-prof-beutner/](http://wiwi.uni-paderborn.de/department5/wirtschaftspaedagogik-prof-beutner/)