

EDU-VET Implementation, Handbook and Showcase Meeting

31st of August to 2nd of September 2021

Project Number: 2019-1-DE02-KA202-006068

EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

Current Status of EDU-VET

-1-



EDU-VET

Current Status of EDU-VET

**EDU-VET Implementation, Handbook and Showcase Meeting
31st of August to 2nd of September 2021**

Project Number: 2019-1-DE02-KA202-006068



Current status of EDU-VET in general

-3-

- **Current status of IOs**
- **Project timeline – IOs**
- **Project timeline – Project Meetings**

Current status of IO1

-4-

IO1: Summary Research Report

Summary Pedagogic Research Report: Done ✓

Translations of Research Report into national languages (Deadline 30/03/2021)

GER ✓

NL ✓

ES X

Creation of flipbook

IK → In progress (Deadline 30/03/2021)



Current status of IO2

-5-

IO2: Technical Education Curriculum for metal industry

Development of Curriculum ✓

Translation of Curriculum and paper brochure: In progress (Deadline 31/10/2021)

Current status of IO3

-6-

IO3: Online Courses for technical education in metal industry

Creation of learning units (for online and classroom scenarios): In progress
(Deadline: 30/09/2021)

Creation of H5P and Moodle tasks: In progress **(Deadline: 30/09/2021)**

Content design of tasks (IK): In progress **(Deadline: 15/10/2021)**

Providing partner and introduction videos (all schools): In progress **(Deadline: 15/10/2021)**

Translation of all interactive tasks into national languages (more details will follow by UPB) – **(Deadline: 30/11/2021)**

Current status of IO4

-7-

IO4: Handbook and Guidelines for teachers

Writing of book chapters: In progress **(Deadline: 30/09/2021)**

Developing a framework regarding the guideline concept for teachers: In progress
(UPB/ SBEOG) **(Deadline: 30/09/2021)**

Writing of guideline concept for teachers: In progress (UPB/ SBEOG) **(Deadline 31/10/2021)**

Correction and Translation of handbook and guidelines: Starts soon **(Deadline: 31/12/2021)**

General book layout and setting of the book in InDesign: IK **(Deadline: 30/09/2021)**

Current status of IO5

-8-

IO5: Showcases of best practice in eLearning at VET Schools

*Technical implementation and development of technical infrastructure of Online Observatory: In progress (IK) **(Deadline: 31/05/2021)***

*Searching for best-practices (metal companies) which can be presented on Online Observatory: In progress **(Deadline 31/10/2021)***

- Each partner should acquire about 5 to 6 companies
- Companies should fill in the guideline and answer the questions
- The completed profiles of companies should be sent back UPB
- Translation of company profiles in English **(Deadline: 31/12/2021)**

Current status of IO6

-9-

IO6: EDU-VET - Policy Paper with recommendations to policy makers

Creation of policy questionnaire (LMC): In progress (**Deadline 15/08/2021**)

Completing policy questionnaire by all partners with appropriate stakeholders.
Starts soon (**Deadline: 31/10/2021**)


Writing of Policy Paper (LMC): Starts soon (**Deadline: 31/12/2021**)

Translation in all partner languages: Starts soon (**Deadline: 31/01/2021**)


Design and layout of the document (IK): Starts soon (**Deadline: 28/02/2022**)

Project timeline – IOs

-10-



Project timeline – Project Meetings



Project timeline – Multiplier Events

-12-

- In total 4 Multiplier Events
- Between October 2021 to February 2022
- 25 participants per country
- 1 day workshop

E1
UPB, Germany

E2
SBEOG,
Netherlands

E3
CIFP, Spain

E4
LMC, United
Kingdom

Project timeline – Multiplier Events

-13-

- Online Multiplier Events are possible (depending on the current situation)
- Creation of Multiplier Event Report
 - 1 page (short summary of what was discussed and the results of the multiplier event)
 - Pictures or screenshots
 - PPT Slides / PPT presentation
 - Participation list
- Content:
 - Part A: Insight into the current situation of eLearning and digitalisation
 - Part B: Insights into authentic approaches in VET using the EDU-VET online-showroom
 - Part C: Chances and challenges for VET with regard to the EDU-VET curriculum and the EDU-VET modules and courses
 - Part D: Results of the EDU-VET research
 - Part E: Didactical and pedagogical hints and insights into EDU-VET Book
 - Part F: Future perspectives and policy recommendations



Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

[http://wiwi.uni-paderborn.de/department5/
wirtschaftspaedagogik-prof-beutner/](http://wiwi.uni-paderborn.de/department5/wirtschaftspaedagogik-prof-beutner/)