

EDU-VET Implementation, Handbook and Showcase Meeting

31st of August to 2nd of September 2021


Project Number: 2019-1-DE02-KA202-006068

EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

Current Status of EDU-VET – UPB

-1-



EDU-VET

Current Status of EDU-VET – UPB

**EDU-VET Implementation, Handbook and Showcase Meeting
31st of August to 2nd of September 2021**

Project Number: 2019-1-DE02-KA202-006068



Current status of IO1 (UPB)

-3-

IO1: Summary Research Report ✓

Part 1: Desktop Research: Done ✓

- Research Report (per partner) ✓

Part 2: Field-based Research: Done ✓

- Interviews (4 partners) ✓
- Questionnaire (100 participants per partner; Online Survey) ✓

Writing Summary Pedagogic Research Report: Done ✓

- Analysis of survey results ✓
- Analysis of research results of IK ✓
- Translations of Research Report into German languages: Done ✓



Current status of IO2 (UPB)

-4-

IO2: Technical Education Curriculum for metal industry

Developing Curricular Framework: Done ✓

- 1) Learning Outcome Matrix ✓
- 2) Modules for the VET training measures ✓
- 3) Overview of the tasks (H5P) ✓

Matching Learning Outcome Matrices and writing a report on this : Done ✓

Development of Curriculum: Done ✓

- UPB and BKBW will write a report on the curriculum and create a paper brochure
- Translation: Done ✓



Current status of IO3 (UPB)

IO3: Online Courses for Technical education in metal industry

Creation of learning units (for online and classroom scenarios): In progress

- Development of content design
- Development of task design
- Development of interactive tasks
- Development of quizzes, questionnaires
- Development of video and audio design etc.

Creation of H5P and Moodle tasks: In progress

- Creation of online tasks via H5P (testing phase; creation of the prototypes on H5P)
- Creation of real tasks at Moodle (There will be an additional online meeting)



Current status of IO4 (UPB)

-6-

IO4: Handbook and Guidelines for teachers

Creation of structure and distribution of chapters: Done ✓

Writing of book chapters: In progress

Developing a framework regarding the guideline concept for teachers: In progress

Writing of guideline concept for teachers: In progress

Correction and Translation of handbook and guidelines: Starts soon



Current status of IO5 (UPB)

IO5: Showcases of best practice in eLearning at VET Schools

Creation of criteria setting for Online Observatory: Done ✓

Provide guidelines to partner: Done ✓

Translation of Business Profile in German language: Done ✓

Searching for best-practices (metal companies) which can be presented on Online Observatory: In progress

Current status – Dissemination activities (UPB)

- Posts on EDU-VET Facebook: regularly
- Posts on EDU-VET website: regularly
- Posts on website of University: regularly
- Writing of Online Article: Done ✓
- Creation of 2nd Newsletter and 2nd flyer at the beginning of January 2021: *Done* ✓
- Writing of Evaluation Report: *Done* ✓

Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

<http://wiwi.uni-paderborn.de/departments/wirtschaftspaedagogik-prof-beutner/>