

EDU-VET
Online meeting
in Paderborn, Germany
1st- 3rd of September 2021

Project Number: 2019-1-DE02-KA202-006068

EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

-1-





EDU-VET

CIFP Someso – Current status

EDU-VET

The EDU-VET -Online-Conference

1st- 3rd of September 2021

Project Nummer: 2019-1-DE02-KA202-006068

Current status of IO's

-3-

- IO1:
 - Pending issue: translation of the final report
- IO2 + IO3:
 - Definition of the contents to be included in each module is already done.
 - Basic level 1 is almost finished
 - Pending issues: carrying out intermediate and advanced levels with its online tasks
- IO4:
 - Pending issues: carrying out chapters 9.5 and 9.7



Current status of IO's

-4-

- IO5:
 - Searching for best-practices companies: in process
 - All the companies have been contacted before holidays but casuistry is varied:
 - Survey is already submitted (because they accepted to collaborate without doing an online or face-to-face meeting) and we are still waiting for the answer (Navantia)
 - Waiting for a date to carry out the meeting but we haven't got it yet (Intaf and Utingal)
 - Waiting for its reply to collaborate (Caamaño and Malasa)
 - Pending issues: carrying out the interviews + testing EDU-VET Online Observatory

Contact

José Luis Souto Otero

CIFP Someso

C/Someso, 6, 15008, A Coruña, Spain

jlsoutootero@edu.xunta.gal

<https://cifpsomeso.edu.es/>

