

EDU-VET – Steering Committee Meeting

1st of September, 4p.m to 6p.m. CEST

Project Number: 2019-1-DE02-KA202-006068

EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –
Creating online Learning Environments in Technical Education for
European metal industry

4th Steering Committee - Meeting



EDU-VET

4th Steering Committee - Meeting

EDU-VET – Steering Committee Meeting

1st of September 2021, 4p.m to 6p.m. CEST

Project Number: 2019-1-DE02-KA202-006068

Agenda

1) Extension of project duration

1) Addendum for Grant Agreement

2) Further project work under corona conditions

2) Project Timeline

1) Current status of IOs

2) Transnational meetings

3) Multiplier Events

Extension of project duration

-4-

Extension of project duration:

- Due to the current Corona situation the EDU-VET project will be extended.
- The duration of the project will run until **31/03/2022**.
- Addendum for Grant Agreement: Confirmed by NA on 10th of August 2020

Project duration: 01/09/2019 to 31/03/2022 (31 months)

Extension of project duration

-5-

Further project work under Corona conditions:

- Meetings can be held online:
 - Local Working Group Meetings
 - Transnational Meetings
 - Multiplier Events
 - Interviews with best-practices concerning IO5

- Confirmation by NA on 08th of July 2020


Current status of IOs

-6-

- **IO1: Summary Research Report** Done
 - Leading Organisation: UPB
 - Duration: 01/09/2019 to 01/09/2020
- **IO2: Technical Education Curriculum for metal industry** Ongoing
 - Leading Organisation: Berufskolleg Bocholt-West
 - Duration: 01/10/2019 to 01/12/2020
- **IO3: Online Courses for Technical education in metal industry** Ongoing
 - Leading Organisation: Ingenious Knowledge GmbH
 - Duration: 01/02/2020 to 30/09/2021
- **IO4: Handbook and Guidelines for teachers** Ongoing
 - Leading Organisation: Stichting BVE Oost-Gelderland
 - Duration: 01/12/2020 to 31/10/2021
- **IO5: Showcases of best practice in eLearning at VET Schools** Ongoing
 - Leading Organisation: Centro Integrado de Formación Profesional Someso
 - Duration: 01/01/2020 to 30/09/2021
- **IO6: EDU-VET - Policy Paper with recommendations to policy makers** Ongoing
 - Leading Organisation: Lancaster and Morecambe College
 - Duration: 01/01/2021 to 31/10/2021

Project timeline – IOs


-7-



Due to the project extension, the project timeline still needs to be adjusted!



Project timeline – Project Meetings




Due to the project extension, the project timeline still needs to be adjusted!

Due to the Corona situation, all meetings have to be conducted online!

Project timeline – Multiplier Events

-9-



- Online Multiplier Events are possible (depending on the current situation)
- Creation of Multiplier Event Report
 - 1 page (short summary of what was discussed and the results of the multiplier event)
 - Pictures or screenshots
 - PPT Slides / PPT presentation
 - Participation list

Due to the Corona situation, Multiplier Events have to be conducted online!



Do you have any questions?

Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

Marc.Beutner@uni-paderborn.de

<http://wiwi.uni-paderborn.de/departments/wirtschaftspaedagogik-prof-beutner/>