

## EDU-VET – Steering Committee Meeting


23<sup>rd</sup> of March 2022, 5p.m to 6p.m. CEST

Project Number: 2019-1-DE02-KA202-006068

# EDU-VET

E-Learning, Digitisation and Units for Learning at VET schools –  
Creating online Learning Environments in Technical Education for  
European metal industry

5<sup>th</sup> Steering Committee - Meeting



# EDU-VET

## 5<sup>th</sup> Steering Committee - Meeting

**EDU-VET – Steering Committee Meeting**

**23rd of March 2022, 5p.m to 6p.m. CEST**

**Project Number: 2019-1-DE02-KA202-006068**

# Agenda

## 1) Extension of project duration

1) Addendum for Grant Agreement

2) Further project work under corona conditions

## 2) Project Timeline

1) Current status of IOs

2) Multiplier Events

3) End of Project

# Extension of project duration

-4-

## Extension of project duration:

- Due to the current Corona situation the EDU-VET project will be extended.
- The duration of the project will run until **31/03/2022**.
- Addendum for Grant Agreement: Confirmed by NA on 10<sup>th</sup> of August 2020

**Project duration: 01/09/2019 to 31/03/2022 (31 months)**

# Extension of project duration

-5-

## Further project work under Corona conditions:

- Meetings can be held online:
  - Local Working Group Meetings
  - Transnational Meetings
  - Multiplier Events
  - Interviews with best-practices concerning IO5
  
- Confirmation by NA on 08<sup>th</sup> of July 2020


# Current status of IOs

-6-

- **IO1: Summary Research Report** Done
  - Leading Organisation: UPB
  - Duration: 01/09/2019 to 01/09/2020
- **IO2: Technical Education Curriculum for metal industry** Done
  - Leading Organisation: Berufskolleg Bocholt-West
  - Duration: 01/10/2019 to 01/12/2020
- **IO3: Online Courses for Technical education in metal industry** Done
  - Leading Organisation: Ingenious Knowledge GmbH
  - Duration: 01/02/2020 to 30/09/2021
- **IO4: Handbook and Guidelines for teachers** Ongoing
  - Leading Organisation: Stichting BVE Oost-Gelderland
  - Duration: 01/12/2020 to 31/10/2021
- **IO5: Showcases of best practice in eLearning at VET Schools** Ongoing
  - Leading Organisation: Centro Integrado de Formación Profesional Someso
  - Duration: 01/01/2020 to 30/09/2021
- **IO6: EDU-VET - Policy Paper with recommendations to policy makers** Ongoing
  - Leading Organisation: Lancaster and Morecambe College
  - Duration: 01/01/2021 to 31/10/2021

# Project timeline – IOs


-7-



Due to the project extension, the project timeline still needs to be adjusted!



# Project timeline – Project Meetings



Due to the project extension, the project timeline still needs to be adjusted!

Due to the Corona situation, all meetings have to be conducted online!



# Project timeline – Multiplier Events

-9-

E1  
UPB, Germany

E2  
SBEORG,  
Netherlands

E3  
CIFP, Spain

E4  
LMC, United  
Kingdom

- Online Multiplier Events are possible (depending on the current situation)
- Creation of Multiplier Event Report
  - 1 page (short summary of what was discussed and the results of the multiplier event )
  - Pictures or screenshots
  - PPT Slides / PPT presentation
  - Participation list

Due to the Corona situation, Multiplier Events have to be conducted online!

# Project timeline – End of project

**End of project: 31/03/2022**

## ***Last tasks:***

- IO4: Finalisation of the handbook and printing
- IO5: Implementation of Online Observatory
- IO6: Translation of Policy Paper
  
- Internal Evaluation
- Creation of timesheets and travel cost records (PROM-Tool)
- Payslips, employee contracts
- Dissemination table



**Do you have any questions?**

## Contact

Marc Beutner

University Paderborn, Warburger Str. 100

33098 Paderborn, Germany

[Marc.Beutner@uni-paderborn.de](mailto:Marc.Beutner@uni-paderborn.de)

[http://wiwi.uni-paderborn.de/department5/  
wirtschaftspaedagogik-prof-beutner/](http://wiwi.uni-paderborn.de/department5/wirtschaftspaedagogik-prof-beutner/)